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ISSUE 
 
Should the California State Lottery Commission (Commission) approve the award of a 
contract to perform final design of a new headquarters facility?   
 
RECOMMENDATION 
 
California State Lottery (Lottery) staff recommends that the Commission approve the 
award of a contract to the architectural firm LPA Sacramento for the final design of a 
new Lottery Headquarters building for $4.3 million. 
 
BACKGROUND 
 
At its May 20, 2008 meeting, the Commission approved the solicitation for design and 
construction of a new headquarters facility.  Since the May 2008 Commission Meeting a 
Request For Qualifications (RFQ) has gone out for the design portion of this work.  The 
Lottery received Statements of Qualifications (SOQ) from five architectural firms.  The 
qualification evaluation process of these firms consisted of a mandatory submittal 
review, rated submittal evaluation, and an interview.  All five architectural firms that 
submitted SOQ passed the mandatory submittal review and moved on to the rated 
submittal evaluation, which concluded with three firms moving forward to the interview.  
The outcome of the interviews was a ranking of the three most qualified responders.  
The Lottery then proceeded with a best value analysis and negotiation beginning with 
the top ranked most qualified responder.  Staff felt that the price submitted by the top 
most qualified responder was significantly higher than was acceptable to the Lottery.  
As a result, best value analysis and negotiation began with the next-ranked most 
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qualified responder, LPA Sacramento. The analysis and negotiations led to the 
selection of LPA Sacramento as the apparent successful responder. 
 
At the time of the May 2008 Commission Meeting it was expected that the Lottery would 
utilize the Design-Build method of procurement for this project.  The Design-Build 
method would have combined the design and construction into a single contract.  
Subsequently it was determined that the Design-Assist method of procurement was 
preferable for this project.  With the Design-Assist method, also known as Integrated 
Project Delivery, separate contracts for design and construction are coordinated to 
ensure a team approach to the project. The solicitation for the construction contract is 
under development now.  
 
DISCUSSION 
 
Pursuant to the California State Lottery Act and the terms of the RFQ, the headquarters 
design contract is to be awarded to the responder that offers the best value to the 
Lottery.  In accordance with the Lottery’s Competitive Bidding Procedures, “best value” 
maximizes greater overall benefits and value to the Lottery.   
 
After a rigorous evaluation and negotiation process, the architectural firm LPA 
Sacramento was selected as the firm that provides the Lottery with the overall “best 
value” in professional architectural and engineering services, to design the new Lottery 
Headquarters building.  Staff recommends approving the contract with LPA Sacramento 
for Lottery Headquarters design. 
 


